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SUPERFUND
Michael Kuntz

Site Cleanup Section

Department of Ecology

Mail Stop PV-11

Olympia, WA 98504-8711

Re: Time Extension for Phase II Treatment and Discharge Plan

Dear Mr. Kuntz:

In review of the current schedule of deliverables, there are three plans due to Ecology by
August 15, 1992. The Phase II ground water monitoring plan and the Phase II extraction
well plan will meet this deadline. Due to NPDES issues being resolved, the Phase II
Treatment and Discharge Plan will not meet the delivery schedule.

Spokane County requests a time extension to the latter plan until NPDES issues can be
addressed. The next submittal regarding this issue due to Ecology and EPA is a sampling
interpretive report due by September 23, 1992. If Ecology accepts the conclusions and
recommendations of this report, the Treatment and Discharge Plan will follow within a
few weeks.

Sincerely,
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Dean Fowler, P.E.
Superfund Programs, Project Manager

cc: Neil Thompson, EPA
Larry Beard, Landau Assoc.
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